
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:45 PM
Run date

Time

Reviewer: Awal, Mohammad 07-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin
Diary #: 291 Date: 08-May-2014 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 703

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

Tower Work Activities:

Date Worked: 8-May-2014
Quality Assurance Inspector (QA-METS): Stuart Ross
QAI worked Hours: 07:00 - 17:30
Quality Control (QC) Present: Yes

* Tower Cleaning Work (by ABF):

Refer to QAI Stuart's diary for detail.

Cleaning Crew: Dale Harris, John Larosa, Javier Medina, Joseph Ruiz, Guillermo Limon, Rogelio
Rodriguez, Carlos Montejzano, Luis jimenez & Danny Schwartz (12 Labores, for 10 hours work today)
Worked Location: Tower various locations - West face of Elevation 139, 143, East face of Elevation148,
and Elevation 155 (cleaning the decks),.

Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

QAI Stuart inspected skin A of the south tower from elevation 155 to elevation 160, and
noted that it appeared to be acceptable.

* Tower Paint Work by Certified Coatings Company Inc . (C.C.C.):

Paint crew (6) worked on tower in two locations:

- Inside the south tower shaft from elevation 108 to elevation 123. QAI Stuart inspected from elevation
123 to elevation 116, and after several touch ups were performed, these elevations appeared to be
acceptable. Painters (3) worked 8 hours today in this area.

- Exterior of Tower at elevation 155 - on the south and east faces of the south and west tower shaft
parapets, then painter went to the façades at the elevator shaft which had been recently widened with a
plasma cutter from elevation 119 to elevation 143, and then crew primed the cleaned areas
elevation 143 and elevation 139. QAI Stuart noted that the ambient conditions had deteriorated to
unacceptable conditions to apply the primer; the personnel continued power tooling only, the steel edges of
the façade deck plates down to elevation 119. Painters (3) worked 8 hours in this area today.

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 291 Date: 08-May-2014 Thursday

* Tower External Access System set up & helping tower elevator installation works by ABF

IRW crew (5) continued working on tower external access system set up & other works for 8 hours today.

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR ERIC SPARKSIronworker 0.00 0.00 0.00 0.00

APP KYLE CROWLEYIronworker 0.00 0.00 0.00 0.00

JNM ERNEST CONNERIronworker 0.00 0.00 0.00 0.00

JNM RANDY CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM GUOWU CHENIronworker 0.00 0.00 0.00 0.00

JNM PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL JIMENEZIronworker 0.00 0.00 0.00 0.00

FOR RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP Reggie HumphryWelder 0.00 0.00 0.00 0.00

JNM BRENDON CHAPMANIronworker 0.00 0.00 0.00 0.00

JNM MAN CHUN MAIronworker 0.00 0.00 0.00 0.00

APP JOSE TORRESIronworker 0.00 0.00 0.00 0.00

JNM CHRISTOPHER BOWLESIronworker 0.00 0.00 0.00 0.00

JNM DONALD PLUMBIronworker 0.00 0.00 0.00 0.00

JNM Zach MacDonaldIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM LUIS JimenezSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOHN LAROSASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP DALE HARRISSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM DANNY SCHWARTZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JOSEPH RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JAVIER MEDINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOHN ROSASIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

APP JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 0.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

GEN AARON KENTIronworker 0.00 0.00 0.00 0.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 7.00 0.00 0.00 7.00
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WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2292

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2293

0.00

No

0.00 0.00
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